

Untitled Gantt Project

Jan 13, 2026

<http://>

Project manager

Benjamin

Project dates

Jan 13, 2026 - Jan 29, 2026

Completion

0%

Tasks

7

Resources

5


Tasks

Name	Begin date	End date
Le lancement du projet	1/13/26	1/15/26
Maquettes	1/16/26	1/19/26
L'intégration	1/20/26	1/20/26
Rédaction	1/21/26	1/22/26
La validation	1/23/26	1/23/26
Déploiement	1/26/26	1/27/26
La livraison	1/28/26	1/28/26

Resources

Name	Default role
Benjamin	project manager
Giorgi	web designer
Ilhan	developer
Alpha	doc writer
Toute l'équipe	undefined

Gantt Chart



Resources Chart

